


Work Plan for Data Interoperability and Use Interest Group (DIIG)



Nitant Dube, ISRO
Agenda Item 3.1
WGISS-61
16-20 March, 2026
Dehradun, India

Work Plan 2026-2027



Year	2026	2026	2027	
DIIG Work Element	Interoperability Maturity Matrix	Interoperability Demonstration : Development of Interoperability Applications		
Year-2026	Q1	Q2	Q3	Q4
Interoperability Maturity Matrix	Discussion on Maturity Matrix Parameters during WGISS-61	Development of Draft Maturity Matrix	Release of Maturity Matrix for comments	Presentation in WGISS-62 and release
Interoperability Demonstrators	Discussions and definitions	Discussions and definitions	Execution	Executions
Year-2027	Q1	Q2	Q3	Q4
Interoperability Demonstrators	Execution, Documentation and Demonstration			

DIIG Deliverables (2026-2027)



DATA-26-02	Interoperability Maturity Matrix	open	2026	2026 Q4	The Maturity Matrix will help users to measure the maturity of Interoperability of data and services in their organizations
DATA-26-06	Resilience Interoperability Demonstrator on Supersites	open	2026	2027 Q4	Interoperability Demonstrator for NASA-SIT chair Priority-2, Connected Data for Community Resilience
	Best Practices for Data Resilience	Open	2026	2026 Q4	Best Practices for achieving data resilience in an organization

Thanks

nitant@sac.isro.gov.in