

USGS Report to the CEOS WGCV 30

May 26 – 29, 2009

Ilhabela, Brazil


Greg Stensaas – USGS
Gyanesh Chander – SGT/USGS



U.S. Landsat Archive Overview

(Marketable Scenes through May 11, 2009)

- **ETM+: Landsat 7**
 - ◆ 922,274 scenes
 - ◆ 856 TB RCC and L0Ra Data
 - ◆ Archive grows by 260 GB Daily
- **TM: Landsat 4 & Landsat 5**
 - ◆ 792,407 scenes
 - ◆ 198 TB of L0Ra Data
 - ◆ Archive Grows by 40 GB Daily
- **MSS: Landsat 1 through 5**
 - ◆ 652,163 scenes
 - ◆ 20 TB of Data



Landsat 7 Mission Status

- **Landsat 7 – 15 April 1999 (~10+ Years)**

- ◆ 53,360 orbits

- ◆ Spacecraft

- Gyro 3 Failure (Shut down May 5, 2004)

- Other Spacecraft Issues (non-critical)

- ◆ Solid State Recorder (SSR) – PWA#22 Failure (Mar 28, 2008)

- ◆ SSR Recovery (Sep 3, 2008) – Recovered 1 of 5 failed board


- ◆ Delta-Inclination maneuver completed (Oct 7, 2008)

- ◆ Additional Inclination maneuvers planned to extend mission life

- ◆ ETM+

- Scan Line Corrector Failure (May 31, 2003)

- Bumper Mode Operations (April 1, 2007)



Landsat 5 Mission Status

- **Landsat 5 – 1 March 1984 (~25 years)**
 - ◆ L5 has exceeded 130,000 orbits!
 - ◆ Spacecraft
 - Battery 2 Anomaly – Oct 2007
 - Star Tracker Issue – June 2007
 - Solar Array Drive (Fixed array operations) – Aug 2006
 - Delta-Inclination maneuver completed (Nov 5, 2008)
 - ◆ TM
 - Functioning normally in bumper-mode
 - Outgassing of TM completed Jan 27-29, 2009




Landsat 7 ETM+ Calibration Update

- **Band-to-Band registration typically 0.05 pixels or better in line and scan direction (excluding band 6)**
- **Switch to bumper mode disrupted ETM+ sensor alignment calibration and degraded geodetic accuracy**
 - ◆ Pre-switch : 97% scenes better than 50 meters RMSE
 - ◆ Post-switch: 65% scenes better than 50 meters RMSE
- **Relative detector-to-detector normalization, i.e., striping less than $\pm 0.1\%$**
- **Absolute radiometric accuracy better than $\pm 5\%$ (reflective) and 1 K (thermal)**
- **Noise stable over mission life**
- **SLC failure had no significant impact on L7 ETM+ reflective band radiometry- continues to be excellent**

Landsat 5 TM Calibration Update

- **Within-band within-scene internal stability**
 - ◆ Scan-Correlated Shift (SCS) of up to 0.7 DN
 - Correctable with scan line-by-scan line background subtraction
 - ◆ Memory effect of up to 4 DN
 - Currently corrected in NLAPS processing
 - ◆ Some banding and striping issues remain to be resolved
- **Between-date stability**
 - ◆ Interference cycling from icing on B5 and B7
 - Correctable with IC processing or LUT that includes interference cycling
- **Radiometric calibration processing**
 - ◆ Uses Gain Calibration History stored in Look-Up Table
 - ◆ Extracts and applies biases on a scan line by scan line basis
 - ◆ Rescaled to Fixed Radiance Range (LMIN, LMAX)
 - ◆ Look-up Table revised April 2, 2007 to reflect revised trends from Sahara desert site data obtained from ESA


Web-enabled Schedule Complete!!




Landsat Data Distribution Concept

- **Process and Distribute data freely to users**
 - ◆ Process new data (currently <40% cloud cover) automatically for immediate download
 - ◆ Process requests on-demand for other data in archive
- **Single Processing Parameter Recipe**
 - ◆ Pixel size: 15m/30m/60m
 - ◆ Media type: Download only
 - ◆ Product type: L1T (terrain-corrected)
 - ◆ Output format: GeoTIFF
 - ◆ Map projection: UTM
 - ◆ Orientation: North up
 - ◆ Resampling: Cubic convolution

Background – Landsat Downloads



What are users downloading?



WRS2 Standard L1T Downloads
via User Interface and Bulk Users
October 1, 2008 through May 05, 2009
629,994 Total Scenes
9,054 Unique Locations


1 - 69 70 - 208 209 - 443 444 - 878 879 - 2094

Glovis Interface

USGS Global Visualization Viewer

Collection Resolution Map Layers Tools File Help

Downloadable



WRS-2 Path / Row: 29 30 Go

Lat/Long: 43.2 -97.1 Go

Max Cloud: 100% [Left Arrow] [Up Arrow] [Down Arrow] [Right Arrow]

Scene Information:
ID: 7029030000726550
Cloud Cover: 0% Qlty: 9
Date: 2007/9/22

Sep 2007 Go

Prev Scene Next Scene

SLC-off Std L1T Scene List

Add Del Order Download


USGS

1000m No Limits Set Lat/Long: 44.843333, -96.010246 degrees

Global Land Survey


- **GLS1975, GLS1990**
 - ◆ Metadata issues resolved
 - ◆ Received final delivery in January
 - ◆ GLS1990 data validation complete
 - ◆ GLS1975 data received
- **GLS2000 processing**
 - ◆ Completed all reprocessing and validation
- **GLS2005**
 - ◆ L7 processing
 - Mostly complete – revisiting areas with difficult gap-fill issues
 - ◆ L5 processing
 - Mostly complete – some selection still in work
- **GLS2010**
 - ◆ Underway by USGS and NASA

GLS2005 Status




Final GLS1990 dataset

- EOSAT 'shadow' in Siberia (no images were taken)




Final GLS1975 Dataset

- Only INPE had northern S.A., and the data was 'unrecoverable'



Landsat Global Archive Consolidation (LGAC)



LDCM Milestones

- OSTP directed NASA and USGS to implement the LDCM as a “free-flyer” satellite in Dec., 2005
- NASA and USGS signed Final Implementation Agreement in April, 2007
- Operational Land Imager (OLI) contract was awarded to Ball Aerospace Technology Corporation in July, 2007
- Atlas V launch vehicle was selected in Oct. 2007
- Spacecraft contract was awarded to General Dynamics Advanced Information Systems in April, 2008
- Mission Operations Element (MOE) contract awarded to The Hammers Company in September, 2008
- Key Decision Point - B review on September 25, 2008


New LDCM Launch Readiness Date

- **Major finding of System Readiness Board (SRB)**
 - ◆ Original launch readiness date, July, 2011 was considered excessively aggressive and added risk to the mission
 - ◆ The existing LDCM development schedule is not achievable. There is less than a 20% chance that the July 24, 2011 Launch Readiness Date (LRD) can be achieved”
- **Mission schedules must reflect a 70% confidence level (70% chance of making launch date)**
 - ◆ Reconciliation of numerous independent schedule assessments and project’s own assessment resulted in a retargeted 70% confidence launch date for LDCM
- **Through KDP-B Process**
 - ◆ Retargeted launch date to **December, 2012**

Operational Land Imager (OLI)


Contract awarded to Ball Aerospace Technical Corp. (BATC) July 2007
Critical Design Review Completed Oct. 2008

- Pushbroom VIS/SWIR sensor
- Four-mirror telescope with front aperture stop
- FPA consisting of 14 sensor chip assemblies, passively cooled
- Aperture 135 mm
- F number 6.4
- 36 μm / 18 μm detectors (MS / Pan)



Courtesy of BATC

OLI Spectral Bands




Focal Plane Consists of 14 Modules

- Each Module contains Silicon and HgCdTe detectors mounted on a single readout chip (ROIC)
 - Spectral Filters above the detectors provide separation into bands

Courtesy of BATC


Focal Plane Module (FPM)



TIRS Status

- **The LDCM project at GSFC is ensuring that:**
 - ◆ Development of the LDCM spacecraft will not preclude the accommodation of a thermal instrument
 - ◆ Accommodation of a thermal instrument does not impact the performance of the Operational Land Imager
- **TIRS parallel with LDCM mission development, thermal instrument and technology risk reduction activities are being pursued**
 - ◆ For example, cryogenically-cooled detector technologies are now being evaluated including quantum well infrared photodiodes (QWIP's)
- **Project proceeding down path as if TIRS will be there**
 - ◆ Directed by Agency PMC at KDP-B to proceed at risk
 - ◆ TIRS team is fully integrated into LDCM team
- **TIRS Instrument implementation targets LDCM launch date of Dec, 2012**
 - ◆ Instrument delivery planned for Dec 2011, allowing 10 mos. integration and test at the spacecraft vendor

TIRS Instrument Diagram



LDCM Spacecraft

COMMUNICATIONS

- S-band to GN/LGN: 1, 32kbps uplink: and 2k, 16k, 32k, or 1 Mbps downlink
- Omni antennas
- TDRSS - SA: 1 kbps return and 2 or 32 Kbps forward
- X-band: 384 Mbps science data

PROPULSION


- Hydrazine blow-down propulsion module
- Eight 22N Redundant Thrusters

GUIDANCE, NAVIGATION & CONTROL

- 2 of 3 star trackers active
- High precision IRU
- Honeywell reaction wheels
- SADA with damper
- 3-axis stabilized
- Zero momentum biased

THERMAL CONTROL

- Passive with heaters
- Constant conductance heat pipes (if needed)



STRUCTURE

- Aluminum primary structure
- Externally mounted components
- Clear instrument FOVs
- Clear instrument radiative paths

ELECTRICAL POWER

- Single wing single axis articulated GaAs solar array provides 4300 W at EOL
- 125 amp-hour NiH_2 battery
- Unregulated 22 V - 36 V power bus
- Two power distribution boxes

COMMAND & DATA HANDLING

- cPCI architecture; RAD750 CPU
- 3.1 Tbit (BOL) solid state recorder
- 265 Mbps peak OLI data transfer
- 26.2 Mbps peak TIRS data transfer
- High rate PB at 384 Mbps

Courtesy of GDAIS

Spacecraft Downlink Overview

- Technical interchange activities between NASA, USGS, and General Dynamics have resulted in the definition of a very capable spacecraft
 - ◆ **Single Polarization X-band downlink (Earth Coverage Antenna)**
 - ◆ **400 scene recorder**
 - Flexibility in needed availability and coverage of individual ground stations
 - ◆ **2x real-time data downlink (1.55:1 lossless compression)**
 - Less contact time required to get mission data to the ground
 - ◆ **CFDP Class 1 used for guaranteed data delivery to US Stations**
 - Retransmit requests sent for missing files at US Stations
 - IC's will follow the same model as L5 and L7

Driving Performance Requirements

■ Radiometric

- Signal-to-noise radiometric stability (16-day, 60 sec, 5 year)
- Pixel-to-pixel uniformity
- Absolute radiometric accuracy
 - ❖ Absolute radiance – 5%, absolute reflectance – 3%

■ Spectral

- Spectral band edges and center wavelength tolerance
- Integrated out-of-band (OOB) response (<2%)
- Spectral uniformity (FWHM) ($\pm 3\%$)

■ Spatial


- Edge response
- Aliasing
- Light rejection and internal scattering
- Ghosting

■ Geometric

- Band-to-band co-registration (4.5 m)
- Absolute geodetic accuracy (65 m)

OLI Band and SNR Specs



| # | Minimum Lower Band Edge (nm) | Maximum Upper Band Edge (nm) | SNR at L Typical | SNR at L High |
|---|------------------------------|------------------------------|------------------|---------------|
| 1 | 433 | 453 | 130 | 290 |
| 2 | 450 | 515 | 130 | 360 |
| 3 | 525 | 600 | 100 | 390 |
| 4 | 630 | 680 | 90 | 340 |
| 5 | 845 | 885 | 90 | 460 |
| 6 | 1560 | 1660 | 100 | 540 |
| 7 | 2100 | 2300 | 100 | 510 |
| 8 | 500 | 680 | 80 | 230 |
| 9 | 1360 | 1390 | 50 | N/A |




LDCM WRS-2 Operational Orbit

Sun-synchronous, near-circular frozen orbit:


| | |
|------------------------------------|-----------------------------------------|
| Altitude | 705 Km |
| Inclination | 98.2 degrees |
| Repeat Cycle | 16 days |
| Mean local time of descending node | 10:00 a.m. +/- 15 minutes |
| Ground track error | +/- 5 Km cross track at descending node |




LDCM Ground System Overview




Radiometric Algorithm Flow Overview 1/4




Radiometric Algorithm Flow Overview 2/4



Radiometric Calibration Products




Radiometric Calibration Analysis



33



Geometric Algorithm Flow Overview 2/2



Landsat Science Team

http://landsat.usgs.gov/science_LST_Team_Meetings.php


- **USGS is co-chairing and funding the Landsat Science Team**
 - ◆ 1st Science Team meeting: January 9-11, 2007
 - ◆ 2nd Science Team meeting: June 12-14, 2007
 - ◆ 3rd Science Team meeting: January 8-10, 2008
 - ◆ 4th Science Team meeting: July 17-17, 2008
 - ◆ 5th Science Team meeting: Jan 6-8, 2009
- **The Science Team is funded to conduct research and provide feedback to the LDCM in several areas**
 - ◆ Applied research in natural resource monitoring and algorithm development
 - ◆ Participation in ground system requirements reviews
 - ◆ Definition of product specifications
 - ◆ Development of LTAP-8
 - ◆ Instrument Engineering
 - ◆ Communications and Outreach & Policy recommendations

Key Outcome – Working Groups Established

- **Landsat Global Archive Consolidation** – evaluate priorities for data acquisitions
- **Data Gap Issues** – identify operational and scientific data requirements and issues associated with data acquisition options
- **Surface Reflectance and Temperature** – identify and evaluate algorithms and inputs needed to generate advanced products from Landsat data
- **Gridded Data Sets** – evaluate feasibility and technical advantages for processing Landsat data to a standard grid
- **Cloud and Shadow Masking** – identify and evaluate approaches for improving cloud and shadow masking
- **Future Landsat Missions** – define operational mission standards and identify requirements for future Landsat missions

ASTER Global DEM Project


Stacked ASTER



- 203 scenes used
- No holes for ASTER DEM
- Many large holes for SRTM



SRTM

Best Scenes Observed by ASTER (as of Sep. 2007)
Total Number of L1A Scenes is About 1,072,171



- 22,895 1° x 1° tiles
- 83° N to 83° S
- 10 m Zrms
- May 2009 release

http://calval.cr.usgs.gov/sites_catalog_map.php



[USGS Home](#)
[Contact USGS](#)
[Search USGS](#)

The USGS Remote Sensing Technologies Project

Enter text:

[Home](#) [About Us](#) [Aerial](#) [Satellite](#) [Instrumentation](#) [Collaborations](#) [Resources](#) [Contact Us](#)

Remote Sensing Technologies - Satellite


Test Site Catalog

Catalog of World-wide Test Sites for Sensor Characterization

In an era when the number of Earth-observing satellites is rapidly growing and measurements from these sensors are used to answer increasingly urgent global issues, it is imperative that scientists and decision makers rely on the accuracy of Earth-observing data products. The characterization and calibration of these sensors are vital to achieve an integrated Global Earth Observation System of Systems (GEOSS) for coordinated and sustained observations of Earth. The U.S. Geological Survey (USGS), as a supporting member of the Committee on Earth Observation Satellites (CEOS) and GEOSS, worked with partners around the world to establish an online Catalog of prime candidate worldwide test sites for the post launch characterization and calibration of space-based optical imaging sensors. The online Catalog provides easy public Web site access to this vital information for the global community. Through greater access to and understanding of these vital test sites and their use, the validity and utility of information gained from Earth remote sensing will continue to improve.
[\(More Info...\)](#)

Contact Information: Gyanesh Chander gchander@usgs.gov or Gregory L. Stensaas stensaas@usgs.gov



Click on Continent of Interest:





[Home](#)
[Test Site Gallery](#)
[Radiometry Sites](#)
[Geometry Sites](#)
[Acronyms](#)
[References](#)

Counter
0383
Since May 1, 2008


Accessibility FOIA Privacy Policies and Notices
U.S. Department of the Interior | U.S. Geological Survey
URL: <http://calval.cr.usgs.gov/>
Page Contact Information: arcsw@usgs.gov
Page Last Modified: June 9, 2008



Time Series: Libya 4











TOA Reflectance Trending (CEOS)



NASA LCLUC Project

- **Goal:** The goal of this proposal is to extend our theoretical and applied understanding of radiometric cross-calibration of multiple sensors in support of continued long-term studies of the Earth's land surfaces
- **Research & Development (R&D):** Develop a robust approach for CC sensors with an initial focus on Landsat 5/7 and the IRS-P6 sensors
- **Sensitivity Studies:** Investigate & quantify the uncertainties inherent in the CC process. These include error sources such as differing spectral profiles, spatial and radiometric resolution differences, geometric registration, BRDF and atmospheric effects
- **Land Cover Validation:** Validate the CC approach by analyzing the LCLUC products produced from cross-calibrated scenes. The suitability of IRS sensors for land cover applications (e.g., quantifying fractional landscape components, and land change analysis) will be evaluated

Cross-comparison with Landsat



CBERS Downlink at USGS

- CBERS-2 test downlink was successfully performed at the USGS EROS Center on March 26-April 02, 2006
- CBERS-2B test downlink was successfully performed on Nov 24-28, 2008

Acquisition


Date: Nov 25, 2008

Path: 238

Row: 054

Salt Lake City, Utah

CB2BCCD23805420081125



QA4EO Support



Group on Earth Observations / Committee on Earth Observation Satellites

A Quality Assurance Framework for Earth Observation

Key Guidelines

July 2008

Version 2.0



This document was prepared and compiled by:

Pascal Lecomte (ESA)
Bojan Bojkov (NASA)
Gyanesh Chander (SGT/USGS)
Nigel Fox (NPL / BNSC)

Marie-Claire Greening
(Greening Consulting / ESA)
Giuseppe Ottaviani (ESA)
Gregory Stensaas (USGS)



USGS Recommendations

- **Coordinate and provide world-wide Cal/Val sites**
 - ◆ Coordinate and plan vicarious calibration field campaigns
- **Maintain a fully accessible Cal/Val portal to provide**
 - ◆ instrument characteristics of current & future systems,
 - ◆ seamless access of Cal/Val site data for users
 - ◆ database of in-situ data, documentation of best practices
 - ◆ Info regarding co-incident imagery
- **Work with others to enhance and implement QA4EO processes**
- **Work with other agencies to characterize and cross-calibrate sensors using QA4EO processes and document processes**
- **Encourage Cal/Val support for LSI activities**
- **Update CEOS WGCV web pages with membership information and technical links (being worked)**
- **Make sure that on orbit and operational instruments maintain a calibration characterization processing capability**

Summary

- This year, the USGS EROS Remote Sensing Technologies (RST) team, has completed the data characterizations for IRS-P6, CBERS-2B, SPOT-5, WorldView-1, and RapidEye
- Future Analysis: Continued data assessments for RapidEye 1 - 5, GeoEye-1, WorldView-2, THEOS
- The JACIE organizations are committed to assessing the Civil and Commercial sensors of the remote sensing industry. <http://calval.cr.usgs.gov/>
- Imaging campaigns over geometric and radiometric test sites can use one of the Worldwide Test Sites for Sensor Characterization.
http://calval.cr.usgs.gov/sites_catalog_map.php

Questions?

