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 CEOS Work Plan introduced in 2013 with a consolidation in 2014 
 Schedule horizon is 3 years 
 Yearly updated at the beginning of each calendar year 
 Automatic prolongation of CEOS Work Plan 
 Work Plan encompasses deliverables in different sections 
 All CEOS bodies chairs are called for update beginning of the year 
 
 Work Plan (2015-2017) contains deliverables for WGCV 

as presented on the next slides  

CEOS Work Plan 2015 
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 CARB-8 
 
Implementation of Action items from CEOS Carbon Stategy 
 
see dedicated session and internal action items 
 

 CV-1: CEOS WGCV Cal/Val portal update (delay) 
see agenda @ internal business / internal action items 

 CV-2: SAR calibration sites & targets website (closed) 
 CV-3: Workshop on pre-flight/calibration techniques (delay) 
 CV-4: WGCV self-analysis to serve other VC and WG needs (4/1026) 
 CV-5: GSICS cooperation (inclusion in Work Plan to be done) 
 CV-6: Inter-calibration of ground-based networks (closed) 

CEOS Work Plan 2015 
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 CV-7: Planning of networks (closed) 
 CV-8: SST & LST project set-up for FRM (closed) 
 CV-9: Establishment of RADCALNET (4/2016) 
 CV-10: Potential fitness-checks for TanDEM-X products (closed) 
 CV-11: Validation of terrestrial WECV products (closed) 
 CV-12: Evaluation of validation supersites (closed) 

 
 Open deliverables: 
 CV-1,-3,-4,-9 

CEOS Work Plan 2015 
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 CEOS Work Plan update and WGCV meeting calendar in mismatch 
 No timely delivery for CEOS Work Plan without additional effort/delay 

 
 Work-around CEOS Work Plan 2016-2018 

− Removal of closed deliverables to avoid recurrent reporting about closed 
deliverabels as during last year‘s period. 

− After communication with Bojan Bojkov inclusion as new deliverables 
► ACIX (see task team) 
► Cloud masking task team 

− Communication wtih CEOS/CEO:  
► Reformulation of introduction to section 
► If evident some deliverables can be included on „short-track“ after WGCV 40 

− Note: Most updates will be also with Carbon Action items which is 
summarized Carb-8 

CEOS Work Plan 2016 
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