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CEOS GEO-DARMA 
Semestrial Report Q2/2017-Q3/2017 

 
 
GEO-DARMA Concept Phase 
September 2017 PoC for activity: Ivan 

Petiteville (ESA) 
Collaborating 
organizations: 
ASI, DLR, ESA, NASA, 
NOAA, USGS, UNOOSA; 
GFDRR, UNEP (LAC), 
UNESCAP, ADPC, 
ECOWAS, RCMRD, African 
Commission, CDEMA, 
CIMH, APDA, Zurich Re. 

Achievements/Activities/Status:  
• Steering Committee formed 
• 1st meeting of Steering Committee held in Cancun, Mexico, during Global 

Platform on DRR 
• Terms of Reference for SC drafted 
• Template for regional assessments completed 
• Regional assessments underway in two of three regions (SE Asia and Africa), 

and in one sub-region of third region (Caribbean for Latin America and 
Caribbean)… 

• Presentation of GEO-DARMA in regional forums 
• Mission to SE Asia and Latin America/Caribbean completed; Africa mission 

delayed to late 2017/early 2018 
  

Data accessed this Q (#images 
/satellite) 
 
Not applicable 

Total data accessed to date (#images 
/satellite) 
 
Not applicable 

Products:  
Not applicable 

User 
/  

User or practitioner 
endorsement 
N/A 

Dissemination:  
Presentations to Global Platform for DRR (May 2017) and Americas Summit for DRR 
(September 2017) 
 
List objective milestones and state progress to date (%) 
 
Concept phase completion – 80% for two regions; 20% for third region 
Prototype phase preparation – 20% 
Prototype phase delivery – 0% 
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Issues identified and risk management approach 
• Involvement of Latin American region : Further discussion required for Latin 

American involvement; many discussions during Americas Summit for DRR 
in Buenos Aires but challenges involving regional organisations; further 
work to focus on regional offices of international organisations, and then 
national governments through specific projects identified. It was recognized 
at the 1st steering committee meeting that the pace of development may vary 
from region to region and it seems clear at this phase that Southeast Asia and 
Africa will be prepared to go forward with prototype projects before Latin 
America. 

 


