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Achievements/Activities/Status:
e Steering Committee formed
e 1stmeeting of Steering Committee held in Cancun, Mexico, during Global

Platform on DRR

e Terms of Reference for SC drafted

e Template for regional assessments completed

e Regional assessments underway in two of three regions (SE Asia and Africa),
and in one sub-region of third region (Caribbean for Latin America and

Caribbean)...

e Presentation of GEO-DARMA in regional forums

e Mission to SE Asia and Latin America/Caribbean completed; Africa mission
delayed to late 2017 /early 2018

Data accessed this Q (#images Total data accessed to date (#images
/satellite) /satellite)
Not applicable Not applicable
Products: User User or practitioner
Not applicable / endorsement

N/A
Dissemination:

Presentations to Global Platform for DRR (May 2017) and Americas Summit for DRR

(September 2017)

List objective milestones and state progress to date (%)

Concept phase completion - 80% for two regions; 20% for third region
Prototype phase preparation - 20%
Prototype phase delivery - 0%




Issues identified and risk management approach

¢ Involvement of Latin American region : Further discussion required for Latin
American involvement; many discussions during Americas Summit for DRR
in Buenos Aires but challenges involving regional organisations; further
work to focus on regional offices of international organisations, and then
national governments through specific projects identified. It was recognized
at the 1st steering committee meeting that the pace of development may vary
from region to region and it seems clear at this phase that Southeast Asia and
Africa will be prepared to go forward with prototype projects before Latin
America.




