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CEOS Work Plan introduced in 2013 with a consolidation in 2014
Schedule horizon is 3 years

Yearly updated at the beginning of each calendar year

Automatic prolongation of CEOS Work Plan

Work Plan encompasses deliverables in different sections

All CEOS bodies chairs are called for update beginning of the year

Work Plan (2015-2017) contains deliverables for WGCV
as presented on the next slides
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CARB-8
Implementation of Action items from CEOS Carbon Stategy

see dedicated session and internal action items

CV-1: CEOS WGCV Cal/Val portal update (delay)
see agenda @ internal business / internal action items

CV-2: SAR calibration sites & targets website (closed)

CV-3: Workshop on pre-flight/calibration techniques (delay)

CV-4: WGCV self-analysis to serve other VC and WG needs (4/1026)
CV-5: GSICS cooperation (inclusion in Work Plan to be done)

CV-6: Inter-calibration of ground-based networks (closed)
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CV-7: Planning of networks (closed)

CV-8: SST & LST project set-up for FRM (closed)

CV-9: Establishment of RADCALNET (4/2016)

CV-10: Potential fitness-checks for TanDEM-X products (closed)
CV-11: Validation of terrestrial WECV products (closed)

CV-12: Evaluation of validation supersites (closed)

Open deliverables:
CV-1,-3,-4,-9
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= CEOS Work Plan update and WGCV meeting calendar in mismatch
= No timely delivery for CEOS Work Plan without additional effort/delay

= Work-around CEOS Work Plan 2016-2018

— Removal of closed deliverables to avoid recurrent reporting about closed
deliverabels as during last year‘s period.
— After communication with Bojan Bojkov inclusion as new deliverables
» ACIX (see task team)
» Cloud masking task team
— Communication wtih CEOS/CEOQO.:
» Reformulation of introduction to section
» If evident some deliverables can be included on ,short-track® after WGCV 40

— Note: Most updates will be also with Carbon Action items which is
summarized Carb-8
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